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ADAM J. BELLO
COUNTY EXECUTIVE

Ongoing Construction Update- November 15, 2021

Monroe County Department of Transportation

Brighton

Edgewood Avenue: Highway Pm #8 Erie Canal to Route 31 Pavement Mill & Resurface 2" Contact:Hank Herdzik - (585) 753-7729
Scheduled start date: 5/25/2021
Anticipated end date: 8/31/2021

The Project is substantially complete. Percent complete: 100%

Clarkson

Lawton Road: Route 19to Route 260 Pavement Surface Treat Contact:Brian Turner - 585-753-7734
Scheduled start date: 6/1/2021

All work is completed. Anticipated end date: 9/24/2021
Percent complete: 100%

Redman Road: Route 104 to Town Line Pavement Mill & Resurface 1.5" Contact:Brian Turner - 585-753-7734
Scheduled start date: 7/19/2021

All work is completed. Anticipated end date: 10/1/2021
Percent complete: 100%

Gates

Elmgrove Road: Over Round Creek Tributary Spencerport Road to Culvert Replace Culvert Contact:Karen Cox - (585) 753-7742

Lyell Road Scheduled start date: 6/1/2021
Anticipated end date: 11/19/2021

Expect project completion week of November 8 Percent complete: 2%

Expect work zone removal week of November 15

Westside Drive: Highway Pm #8 Route 490 to Route 33A Pavement Mill & Resurface 2" Contact:Hank Herdzik - (585) 753-7729
Scheduled start date: 8/23/2021

The Project is substantially complete. Anticipated end date: 11/5/2021
Percent complete: 100%

Wegman Road: Highway Pm #8 Route 33 to Lyell Road Pavement Mill & Resurface 2" Contact:Hank Herdzik - (585) 753-7729
Scheduled start date: 8/16/2021

The Project is substantially complete. Anticipated end date: 11/5/2021
Percent complete: 100%

Greece

North Greece Road: Route 104 to Latta Road Pavement Mill & Resurface 1.5 Contact:David Kubiak - (585) 753-7731
Scheduled start date: 8/1/2021

Project is substantially complete. Anticipated end date: 10/8/2021
Percent complete: 100%

Hamlin

Hamlin-Parma Tl Road: Roosevelt Highway Ext to Brick Pavement Surface Treat Contact:Brian Turner - 585-753-7734

Schoolhouse Road Scheduled start date: 7/19/2021
Anticipated end date: 9/10/2021

All work is completed. Percent complete: 100%

Redman Road: Roosevelt Highway Ext to Church Road Pavement Surface Treat Contact:Brian Turner - 585-753-7734
Scheduled start date: 8/2/2021

All work is completed. Anticipated end date: 10/1/2021
Percent complete: 100%

Henrietta

Calkins Road: Over Red Creek Tributary Middle Road to Route 15 Culvert Replace Culvert Contact:Hank Herdzik - (585) 753-7729
Scheduled start date: 5/3/2021

Project is substantially complete. Anticipated end date: 7/16/2021
Percent complete: 100%

Winton Road: Jefferson Road to Brighton-Henrietta Tl Road Pavement Mill & Resurface 3.5" Contact:David Kubiak - (585) 753-7731

All work to be completed by end of November.
Occasional lane closures while new traffic signal isinstalled.

Scheduled start date: 5/24/2021
Anticipated end date: 11/30/2021
Percent complete: 90%

11/15/2021 7:12 AM

Pagel of 4



.

ADAM J. BELLO
COUNTY EXECUTIVE

Ongoing Construction Update- November 15, 2021

Monroe County Department of Transportation

Pinnacle Road: Highway Pm #8 Red Lion S. to Winton Road Pavement Mill & Resurface 2" Contact:Hank Herdzik - (585) 753-7729
Scheduled start date: 5/10/2021
Anticipated end date: 8/13/2021

Project is substantially complete. Percent complete: 100%

Winton Road: Highway Pm #8 Pinnacle Road to Route 252 Pavement Mill & Resurface 2" Contact:Hank Herdzik - (585) 753-7729
Scheduled start date: 5/10/2021
Anticipated end date: 8/13/2021

Thework is substantially complete. Percent complete: 100%

Calkins Road: Highway Pm #8 Pinnacle Road to Town Line Pavement Mill & Resurface 2" Contact:Hank Herdzik - (585) 753-7729
Scheduled start date: 4/29/2021

The Project is substantially complete. Anticipated end date: 7/16/2021
Percent complete: 100%

Hylan Drive: 1-390to Jefferson Road Drainage Reline Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 6/7/2021

Construction to begin in Fall 2021. Anticipated end date: 12/31/2021
Percent complete: 0%

Irondequoit

Route 104: Highway Lighting Rehabilitation North Genesee Rive Highway Lighting Rehab Contact:Tim Harris - 585-753-7747

to N Goodman Street Lighting Scheduled start date: 8/1/2021
Anticipated end date: 6/30/2022

Construction began August 16, 2021. Anticipated completion Percent complete: 30%

December/January.

Temporary shoulder and lane closures during construction.

Kings Highway: Highway Pm #8 E Ridge Road to Kings Gate N Pavement Mill & Resurface 2" Contact:Hank Herdzik - (585) 753-7729
Scheduled start date: 7/26/2021

The Project is substantially complete. Anticipated end date: 10/8/2021
Percent complete: 100%

Mendon

Douglas Road: Pond Road to Canfield Road Pavement Prep For Surface Treatment Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 7/12/2021

Tree work remains. Anticipated end date: 10/1/2021
Percent complete: 75%

Ogden

Spencerport Road: Lyell Avenueto Gillett Road Pavement Surface Treat Contact:Brian Turner - 585-753-7734
Scheduled start date: 7/26/2021

All work is completed. Anticipated end date: 9/27/2021
Percent complete: 100%

Ogden-Sweden Tl Road: Beadle Road to Chambers Street Pavement Surface Treat Contact:Brian Turner - 585-753-7734
Scheduled start date: 6/6/2022

Work to be started in 2022. Anticipated end date: 9/13/2021
Percent complete: 0%

Penfield

Huber Road: Town Lineto Route 441 Pavement Surface Treat Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 6/15/2021

Needs guiderail reset and tree clean up. Other work in 2022. Anticipated end date: 10/31/2021
Percent complete: 90%

Carter Road: Town Lineto Route 441 Drainage Drainage |mprovements Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 7/12/2021

Storm pipe repairs begin in Fall. Anticipated end date: 10/31/2021
Percent complete: 10%

Perinton

Baird Road: Highway Pm #8 Route 31 to Whitney Road Pavement Mill & Resurface 2" Contact:Hank Herdzik - (585) 753-7729

The project is substantially complete.

Scheduled start date: 7/12/2021
Anticipated end date: 9/10/2021
Percent complete: 100%
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Carter Road: Whitney Road to Town Line Drainage Drainage |mprovements Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 7/12/2021

Tree work completed and Storm pipe repairs begin in August. Anticipated end date: 10/31/2021
Percent complete: 10%

Howell Road: Route 31F to Whitney Road Drainage Drainage Improvements Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 4/19/2021

Storm pipe repairs begin in Fall. Anticipated end date: 10/31/2021
Percent complete: 10%

Whitney Road: Route 250 to Turk Hill Road Pavement Micropave Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 6/1/2021

Drainage repairs remain on south side west of Maple St. Anticipated end date: 10/31/2021
Percent complete: 90%

Pittsford

Calkins Road: Highway Pm #8 Town Lineto Clover Street Pavement Mill & Resurface 2" Contact:Hank Herdzik - (585) 753-7729
Scheduled start date: 4/29/2021

The Project is substantially complete. Anticipated end date: 7/30/2021
Percent complete: 100%

Stone Road: Tobey Road to Route 64 Pavement Resurface 1" Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 7/12/2021

All work is substantially complete, guiderail repairs remain. Anticipated end date: 10/31/2021
Percent complete: 95%

Tobey Road: Stone Road to Clover Street Pavement Prep For Surface Treatment Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 6/12/2021

All 2021 work scope is complete. Surface treatment in 2022. Anticipated end date: 10/31/2021
Percent complete: 95%

Riga

Bangs Road: Kendall Road to Dewey Street Pavement Surface Treat Contact:Brian Turner - 585-753-7734
Scheduled start date: 5/31/2021

All work is completed. Anticipated end date: 9/17/2021
Percent complete: 100%

Betteridge Road: Griffin Road to Route 33A Pavement Recycle Cold Contact:Brian Turner - 585-753-7734
Scheduled start date: 6/21/2021

All work is completed. Anticipated end date: 10/8/2021
Percent complete: 100%

Bromley Road: Route33to Attridge Road Pavement Pavement Edge Contact:Brian Turner - 585-753-7734

Improvements Scheduled start date: 7/19/2021

All work is completed. Anticipated end date: 10/8/2021
Percent complete: 100%

Rush

East River Road: Rush West Rush Road to Route 251 Culvert Replace Culvert Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 7/15/2021

Construction may occur Fall 2021. Anticipated end date: 10/29/2021
Percent complete: 0%

Rush West Rush Road: East River Road to Route 15A Drainage Drainage |mprovements Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 8/2/2021

Pipe investigation remains on east end. Anticipated end date: 11/1/2021
Percent complete: 90%

Sweden

Beadle Road: Route 19to Ogden-Sweden Tl Road Pavement Surface Treat Contact:Brian Turner - 585-753-7734

Work to be started in 2022.

Scheduled start date: 9/3/2021
Anticipated end date:
Percent complete: 0%
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Reed Road: Route19to Town Line Pavement Nova Chip Contact:Brian Turner - 585-753-7734
Scheduled start date: 9/6/2021

All work is completed. Anticipated end date: 10/8/2021
Percent complete: 100%

Various

Various Roads: Pedestrian Safety Action Plan Project Various Road Signal Contact:Thomas Polech - (585) 753-7755

to Various Roads Scheduled start date: 1/1/2021
Anticipated end date: 12/31/2021

Sign installations ongoing. RRFB devices and crosswalk Percent complete: 85%

installations are compl ete.

Short term lane closures will be required at various locations.

Webster

Lake Road: Phase li Bay Road to Pellett Road Pavement Reconstruct/Rehabilitate ~ Contact:Hank Herdzik - (585) 753-7729
Scheduled start date: 4/19/2021

Construction underway. Expect some delays due to flagging around Anticipated end date: 12/31/2022

work zones. Percent complete: 50%

Phillips Road: Over Mill Creek Tributary San Jose Dr to Route 104 Culvert Reline Contact:Hank Herdzik - (585) 753-7729
Scheduled start date: 9/1/2021

The Project is substantially complete. Anticipated end date: 11/10/2021
Percent complete: 100%

Holt Road: Klem Roadto Lake Road Drainage Drainage |mprovements Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 7/6/2021

Storm pipe investigation and repairs to begin in fall. Anticipated end date: 12/1/2021
Percent complete: 30%

Salt Road: Ridge Road to Schlegel Road Pavement Prep For Surface Treatment Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 7/13/2021

Asphalt and drainage repairs to begin in fall. Anticipated end date: 12/31/2021
Percent complete: 10%

Klem Road: Holt Road to Route 250 Pavement Resurface 1" Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 7/19/2021

Guiderail repairs remain. Anticipated end date: 10/1/2021
Percent complete: 92%

Wheatland

Bowerman Road: South Road to Route 383 Pavement Surface Treat Contact:Brian Turner - 585-753-7734
Scheduled start date: 7/12/2021

All work is completed. Anticipated end date: 8/30/2021
Percent complete: 100%

Union Street: Route 383 to North Road Pavement Surface Treat Contact:Brian Turner - 585-753-7734

All work is completed.

Scheduled start date: 7/12/2021
Anticipated end date: 10/1/2021
Percent complete: 100%
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